



WALMAN INFRA & ENERGY PVT. LTD.
+PMC+DESIGN+CONSTRUCTION

ANNEXURE 4

(Amendments to ANNEXURES to PCC)

Except following changes , All clauses / clause number remain same of the Eligibility Criteria given in the Tender Document

For any discrepancy of any kind, Original Tender document of respective part will be considered

ANNEX- I

KEY DATES & INTERMEDIATE CONTRACT MILESTONES

Milestone	Description	Timeline (In Days) from NTP
Milestone-1	First stage temporary diversion of river	180
Milestone-2	Excavation of Adits for Head Race Tunnel (HRT)	300
Milestone-3	Completion of Powerhouse Pit Excavation	365
Milestone-4	Commissioning of EoT crane	765
Milestone-5	Excavation of Pressure Shaft	800
Milestone-6	Erection of DT Liner	825
Milestone-7	Concreting of DT Liner rendering the site ready for erection of spiral case	885
Milestone-8	Excavation of Head Race Tunnel (HRT)	950
Milestone-9	Excavation of Surge Shaft	1000
Milestone-10	Erection of Spiral Case	1005
Milestone-11	Completion of Barrel concreting including floors	1035
Milestone-12	Completion of Switchyard	1300
Milestone-13	Lining of HRT including grouting, cleaning complete	1340
Milestone-14	Completion of Valve House including Erection of Valve	1350
Milestone-15	Lining of Surge Shaft including grouting and all other associated works	1360
Milestone-16	Erection of Steel Liner including specials etc	1365
Milestone-17	Plugging of adits including installation of gates complete and start filling water conductor system	1385
Milestone-18	Completion of Desilting Chambers including erection of gates.	1390
Milestone-19	Installation of Generator, Transformers, Excitation system & other accessories	1395



WALMAN INFRA & ENERGY PVT. LTD.
+PMC+DESIGN+CONSTRUCTION

Milestone-20	Powerhouse including all Civil and HM works, architectural finishing of various floors in unit bay, erection bay, control bay, transformer bay and switch gear etc. including providing and fixing doors , windows, flooring ,sanitary, water supply, Lift services, false ceiling, glazing and all other miscellaneous works complete in all respects.	1400
Milestone-21	Completion of Barrage and Intake structure including gates, hoists, and all other associated works.	1400
Milestone-22	Commissioning of unit-1	1430

Delay Damages shall be recoverable for delay in achievement of Intermediate Contract Milestones and Works as a whole at the following rates:

1. Delay Damages for the works as a whole in 48 Months (1460 days) including Commissioning of unit –2 : 0.025% of the Accepted Contract Price per day of delay in completion of Works as a whole.
2. Delay Damages for the Intermediate Contract Milestones : 0.015% of the Accepted Contract Price per day of delay in completion of each Intermediate Contract Milestones



WALMAN INFRA & ENERGY PVT. LTD.
+PMC+DESIGN+CONSTRUCTION

Annex - II

Source of Index/Indices and Percentage of various components such as labour, cement, steel, fuel and lubricants and materials other than cement, steel, fuel and lubricants for Adjustment for the changes in costs in respect of onshore component of the Contract Price for the Works.

(Refer Sub-Clause 13.8 of PCC)

Sl No.	Component	Source & Description of Index	Percentage	Base value and base Date
1	2	3	4	
1	Labour			
2	Cement			
3	Steel			
4	Fuel and Lubricants			
5	Materials other than cement, steel, fuel and lubricants			



WALMAN INFRA & ENERGY PVT. LTD.
+PMC+DESIGN+CONSTRUCTION

Annex - III

Source of Index/Indices and Percentage of various components for Hydro Mechanical works for the changes in costs in respect of the Contract Price for the Works.

(Refer Sub-Clause 13.8 of PCC)

Sl No.	Component	Source & Description of Index	Percentage	Base value and base Date
1	2	3	4	
1	Labour (b)			
2	Electrical Equipment (c)			
3	Basic Metals (d)			
4	All Commodities (e)			



WALMAN INFRA & ENERGY PVT. LTD.
+PMC+DESIGN+CONSTRUCTION

Annex - IV

Source of Index/Indices and Percentage of various components for Electro Mechanical works for the changes in costs in respect of the Contract Price for the Works.

(Refer Sub-Clause 13.8 of PCC)

Sl No.	Component	Source & Description of Index	Percentage	Base value and base Date
1	2	3	4	
1	Labour (b)			
2	Electrical Equipment (c)			
3	Basic Metals (d)			
4	All Commodities (e)			